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Mr. Rory Moran, President

Romic Environmental Technologies
Corporation

821 Gessner Road, Suite 1310
Houston, TX 777024

Re:  Request for Extension for Completion of the Supplemental Environmental
Project (SEP) in the Consent Agreement and Final Order (CA/FO) In the Matter
of Romic Environmental Technologies Corp; U.S. EPA Docket No. RCRA
09-2007-0011

Dear Mr. Moran:

This letter is in response to correspondence from you via facsimile dated January
16, 2008. You requested an extension of 60 days to implement the SEP according to the
provisions of Attachment A of the CA/FO. Attachment A provides that the Respondents
may request an extension, approval of which will not be unreasonably withheld, provided
that the Respondent can demonstrate that it has made diligent steps to assure that the
work is initiated in a timely manner. '

According to the CA/FO Section D. 15 Supplemental Environmental Project; SEP
completion is scheduled within 120 days (January 10, 2008) of the effective date of the
CA/FO (September 12, 2007). Section D. 17 requires notification to EPA within 10 days
of completion of the work on the SEP.

In your letter, you informed us that the contractor has been unable to complete the
SEP within the required time due to weather, the holiday season and difficulty in
procuring solid waste bin service. We have also been informed that work has been
completed on the following sites: Greasewood; Greasewood 2, Last Chance Bayou, Elliot
Road, Dobson Road Borrow Pit and Johnson Ranch. Work is proceeding at 87" Avenue
& Dobbins and 91% & Dobbins. In addition, the potential of finding cultural artifacts at
or near the 83" & Dobbins site impacts work progress.



The extension of 60 days to complete the SEP is approved. The date for SEP

completion is March 20, 2008 with the report to EPA due on March 30, 2008. If you
have any questions, please contact Kandice Bellamy of my staff at (415) 972-3304 or
Michael Hingerty of the Office of Regional Counsel at (415) 972- 3927.

CcC:

Nancy Lindsay
Actfng Director
Waste Management Divisio

Wayne Kiso

Clarius Management Solutions
P.O. Box 1959

Claremont, CA 91711

Robert P. Hoffman, Esq.

Paul, Hastings, Janofsky & Walker, LLP.
1127 11 Street, Suite 905

Sacramento, CA~ 95814
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